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Heathrow Expansion

Potential Timeline
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Heathrow submit proposals to Government - July 2025.

Government review proposals against Airports National Policy Statement (ANPS).

If proposal is similar and only minor changes required then ANPS stands and will be amended
accordingly.

If substantial changes then ANPS process would have to be restarted.

At this point Government would undertake assessments of economic and environmental impacts
and costs.

By the end of 2025, an amended ANPS to be laid before Parliament (best case scenario).

If ANPS process restarted then could be another 12-18 months and would require a new
parliamentary vote.

Once amended or new ANPS approved then Heathrow would need around 12-18 months to prepare
their application including public consultation on their plans, before they can submit to the Planning
Inspectorate.

Planning process expected to take approximately 10 months including public inquiry before final
decision.

Then a 3-6 month window for judicial review before final approval by Secretary of State for
Transport.
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Heathrow submits new proposal to
Government
Indicative Timeline e /
Review of ANPS
September/October 2025
- | J
| |
Minor amendments to Substantive
ANPS amendments to ANPS
November 2025 November 2025
\
Amended ANPS laid ANIPS prreeess el
before Parliament restart with new draft
ANPS
December 2025
Y, December 2025
Amended ANPS
designated (after 21 Public Consultation on
sitting days - doesn’t revised draft ANPS
require a vote)
June/July 2026
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Heathrow begin work to
bring forward planning

application }

February 2026

Possible Statutory
Consultation on
Heathrow proposals

August 2026

Possible submission of
application to Planning
Inspectorate

ANPS brought to
parliament for vote on
designation

January 2027

ANPS designated

February 2027

September 2027
P J

Application passed to ™\
SoS for decision

July 2028

Final decision by

October 2028 - can be
subject to JR /

November 2029

( Final decision by SoS




DCO Process & Timeline
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decide whether the application meets can request to speak

the required standards to proceed to at a public hearing.

examination including whether the The Inspectorate has 6 There is the

developer's consultation has been months to carry out the opportunity for

adequate. examination. legal challenge.
Pre-application Acceptance Pre-examinations Examination Decision Post-decision

A recommendation to

Look for inf ion i -
el o Y UG You can now register &5 an of State wil b fssueq
places near the location of intergsted Pary, YOu ik be by the Inspectorate
the proposed project, such as keptinformed of progress within 3 months. The

our library. The devéloper and opportunities 1o put your Secretary of Stafe then
\\/’vill s devélo ping their case. Inspectors will hold a Fav s furr¥her 3 indnths

: Preliminary Meeting and set the 5 <

proposals and will consult to issue a decision on the

widely. timetable for examination. bropoual




