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Heathrow Expansion

Timeline

April 2026
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COALITION
Process
1. Government launches ANPS review in October 2025 and confirm preferred scheme in November 2025.
2. CAA working paper on economic regulation for Heathrow expansion launched (Nov 2025) - to be completed

by Summer 2026. Next draft expected in April 2026.

Draft ANPS to be published and public consultation launched (July 2026)

CCC advice on ANPS (Summer 2026)

Parliamentary scrutiny of ANPS via Transport Select Committee inquiry into (Q3 2026).

Potential parliamentary vote on amended ANPS (expected by end of 2026).

If new ANPS approved then Heathrow would need around 12-18 months to prepare their application,
including a public consultation, before they can apply for a Development Consent Order (DCO) to the
Planning Inspectorate.

N o UnksEWw

8. Planning process expected to take approximately 10 months including a public inquiry before final
recommendation.
9. Thena 3-6 month window for JR before final approval by Secretary of State
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COALITION
TI mel |n e October 2025
]

(" CAA Working Paper of economic
regulation of Heathrow

N April 2026 Y,
(" New Draft ANPS published and public
consultation launched

_ July l2026 )

~
CCC advice to Government
Summer 2026

J

|

Parliamentary Scrutiny via Transport
Select Committee

Autumn 2026

l
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ANPS COALITION

Tlmel Ine \_ Novemtier 2026 )

ANPS designated

December 2026

|

(" Heathrow begin work to bring forward h
planning application
\_ February 2027
(" Possible Statutory Consultation on
Heathrow proposals
N August 2027 Y,
(" Possible submission of application to h
Planning Inspectorate
\_ February 2028 J
Ve ™ : .
Application passed to SoS for decision Sl demswg eb:u?)jeeccrteﬁr}jl:\? Tl e
L March 2029 June 2029
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DCO Process & Timeline

The Inspectorate, on behalf of the You can send in your

Secretary of State, has 28 days to comments in writing. You

decide whether the application meets can request to speak

the required standards to proceed to at a public hearing.

examination including whether the The Inspectorate has 6 There is the
developer's consuitation has been months to carry out the opportunity for
adequate. examination legal challenge.

e\ |

‘ n
Pre-applicatio:\ Acceptance\‘v Pre-examination Examinatlo;\"ﬁ Decision  Post-decision

A recommendation to
K for information in
0w Tl o You can now register as an of Siste wil bs lsoued
places near the location of interested party, you will be by the Inspectorate
the proposed project, such as gfwz‘c;gg:ﬁt?;sp lrg%r;s;our within 3 months. The
I
T case. Inspectors will hold a s ke 3 st
Preliminary Meeting and set the <t
proposals and will consult to issue a decision on the

widely timetable for examination proposal
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